
JUNE JULY AUG AUG AUG AUG SEPT SEPT MARCH MARCH

6/24-6/28 7/8-7/12 8/5-8/9 8/12-8/16 8/19-8/23 8/26-8/30 9/9-9/13 9/16-9/20 3/16-3/20 3/23-3/27

1 3 7 8 9 10 12 13 19 20

THROUGH MID 

FEB 

AUG SEPT OCT OCT OCT OCT NOV NOV

8/24-8/28 9/7-9/11 10/5-10/9 10/12-10/16 10/19-10/23 10/26-10/30 11/9-11/13 11/16-11/20

22 23 25 26 27 28 30 31

CONSTRUCTION

OCT

11/2-11/6

29

CLEAN UP/PUNCH LIST 

JULY

7/29-8/2

6

8/31-9/4

22 24

SEPT

JULY

7/22-7/26

5

9/28-10/2

WEEK 22 23

SEPT

DATE 9/14-9/18 9/21-9/25

JULY

7/1-7/5

2

MONTH SEPT

STORM SEWER

GRAVEL BASE

CURB & GUTTER

PAVING

TURF ESTABLISHMENT

COMMITTEE/COUNCIL REVIEW

BIDDING

CONTRACT ADMINISTRATION

REMOVALS

GRADING

WATERMAIN

SEPT

SURVEY

WETLAND DELINEATION 

SOIL BORINGS

DESIGN, SPECIFICATIONS, & PERMITS

WETLAND DELINEATION REVIEW

WETLAND PERMITTING

18 21

ACTIVITY

3/2-3/6 3/9-3/13 3/30-4/3

WEEK 4 11 14 15 16 17

DATE 7/15-7/19 9/2-9/6 2/10-2/14 2/17-2/21 2/24-2/28

PRELIMINARY ROBBINS ISLAND PROJECT SCHEDULE - FALL 2020 CONSTRUCTION

MONTH JULY AUG FEB FEB FEB MARCH MARCH APRIL


